

## TIMETABLE ERA-Net MariFish 2009-2010 (WP1/WP7/WP8)

January 2009			
Date	Ref.	e-mail received	Objet - Meeting - Work to do - Deadline
8 January	FP7-ENV-2009-1		project NEMO (AZTI-Ifremer-HCMR-DTU-AQUA-LEI Wageningen-FOI-DU-AAU-IFM-IMARES-CEFAS-MII-FRS-ISPRA ....Norway – Finland - New Zealand-Australia) <b>Topic not funded</b> (WP7 Channel) / Anthropogenic impacts (fisheries, pollution, gravel extraction) on the ecosystem functioning.
8 - 9 January Madrid	WP7 "Impact of Climate Change on small Pelagic fish distribution" (Spain)	Cristóbal Suanzes Leenhardt	1 <sup>st</sup> Scientific Committee meeting Report meeting
19 January	WP8 "Joint Call"	Dennis Jensen 19/12	Nomination and selection of peer reviewers MariFish Joint Call
February 2009			
14 February	Reporting requirements for RP2	Helen Shaw 06/01	Template - Form C - Deliverables End of Reporting Period 2: 15 <sup>th</sup> January 2009 Deadline for reports from secretariat to Commission: 1 <sup>st</sup> March 2009
March 2009			
2 March - 17:00 CET Brussels	WP8 "Joint Call"		Application received (only electronically) at Call Secretariat Evaluation procedure 2 <sup>nd</sup> March ⇨ 6 <sup>th</sup> May 2009
9/10/11 March Faro	WPMG4 meeting	Helen Shaw 09/01	WP7: Progress Updates from Core Leaders New Activities for the MariFish project WP8
30/31 March Corsica - France	WP7 "Med." (organized by France)		2nd Management and Scientific Committee meeting Report meeting
31 March 13:00 CET Paris	ANR (French funding Agency) Systerra 2009		Prepare a proposal HACOFAC 2 (WP7 Channel) / Fisheries impacts <b>Proposal not resubmit</b>

<b>April 2009</b>			
<b>Date</b>	<b>Ref.</b>	<b>e-mail received</b>	<b>Objet - Meeting - Work to do - Deadline</b>
6/7 April Galway - Irland	WP7 "Ecosystem approach" (organized by Ireland)		1st implementation meeting Report meeting
<b>May 2009</b>			
6 May	WP8 "Joint Call"		End of the evaluation procedure
19 May			Call Committee meeting: final funding decisions
<b>June 2009</b>			
<b>July 2009</b>			
1 July	WP8 "Joint Call"		Approval of selection by national boards Contract negotiation with the successful proposers 1 <sup>st</sup> July ⇒ 17 <sup>th</sup> August 2009
<b>August 2009</b>			
12 August	Interim report		Period 16th January 2009-15th July 2009 Focus around any networking or meetings held over the 6 month period
17 August	WP8 "Joint Call"		End of the negotiation procedure
31 August			Final agreement with research consortium
<b>September 2009</b>			
21 - 22 September A.M Berlin - Estrel Centre "Straßburg"	SC5 meeting		WP7: Progress Updates from Core Leaders Discussion on pro's and con's of WP7 approach
22 September P.M Berlin - Estrel Centre "Straßburg"	Meeting of WP7 collaborative programme leaders		<ul style="list-style-type: none"> <li>- Summary of the SC's discussions on pro's and con's of WP7 approach</li> <li>- how things are going on each collaborative programme,</li> <li>- how to enhance the internal programme collaboration,</li> <li>- expected outcomes and deliverables calendar,</li> <li>- future development of WP7,</li> <li>- evaluation procedure for the collaborative programmes,</li> <li>- major results to be highlighted for the WP7 communication,</li> <li>- session ICES 2010 - leaflet - Commission...</li> </ul>

<b>October 2009</b>			
5-6 October 2009 Madrid, Spain	WP7 "Discards" UK		2nd Scientific Committee meeting
<b>November 2009</b>			
<b>December 2009</b>			
<b>January 2010</b>			
14 January 2010 at 17:00:00 (Brussels local time)	Call: FP7-KBBE-2010-4 KBBE.2010.1.4-08		"Improving research in support to scientific advice to fisheries management in the Mediterranean and Black Seas – Mandatory ICPC (Mediterranean Partner Countries and Black Sea countries)"