

WP 5 – National research programme analysis (Feb 06-April 08)

Key Tasks & Deliverables



Establish interactive homepage (T5.1)

- Develop interactive web-site for holding national programme data
- Preparation for data collection & data collection

Web-site data bank established (D5.1)

Develop a matrix (T5.2)

- Develop a matrix for comparing National research programmes

Criteria matrix report published (D5.2)

Analyse national research programmes (T5.3)

- Analyse research programmes to establish overlaps/gaps/areas of interest

Inventory of programmes published (D5.3)

Strength & Weakness analysis (T5.4)

- Strength & Weakness exercise on National programmes

Strength & Weakness catalogue (D5.4)

Develop portal (T5.5)

- Develop portal for uploading and public presentation of programme information

Portal established (D5.5)

2nd SC meeting

3rd SC meeting

WPMG 3 meeting

4th SC meeting

Steering Committee and Work Package Management Group Meetings

Jan-06 Apr-06 Jul-06 Oct-06 Jan-07 Apr-07 Jul-07 Oct-07 Jan-08 Apr-08 Jul-08