


# WP4 – Coordination & linkages between fisheries & socio-economic research (Jan 06-Jun 07)

## Key Tasks & Deliverables



**ID of economic & socio-economic research (T4.1)**

• Database production

Database to web-site (D4.1b)

Report on current status of S-E research (D4.1)

• Socio-economic workshop on research (T4.2)

• Identify priorities, Final workshop (T4.2)

Report on future needs of S-E research (D4.2)

Report on statement of priorities (D4.4)

**ID related disciplines (T4.3)**

• Relevant to fisheries

**Research linkages**

• ID other linkages

Report on other relevant disciplines (D4.3)

2<sup>nd</sup> Core Group

3<sup>rd</sup> Core Group

2<sup>nd</sup> SC meeting

3<sup>rd</sup> SC meeting

WPMG 2 meeting

WPMG 3 meeting

## Steering Committee and Work Package Management Group Meetings

Jan-06      Apr-06      Jul-06      Oct-06      Jan-07      Apr-07      Jul-07      Oct-07      Jan-08      Apr-08

